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‘ © NPIC,/TSSG,RED-1787-69
8 September 1969

MEMORANDUM FPOR: Chief, Technical Services & Support Group

ATTERTION 1 [ | pps/sse

SUBJECT : RED Monthly Report on Signiricant Events (August 1969)
A, 8 icant Y of Interegst for August 1969, -
1. s PY Btation - The evaluation team for the Search end

Bean PI Station met on 3 September and made recommendations to
the Exectitive Director., If the recommendatlons are approved,

will begin the design of the instrument immedlately.

2. A.8,8, Bench Test -] |completed Milestone 1 of
» A.8.8, Bench Test on schedule {2 August 1969) and was
authorized to proceed to the second Milestone.

3. TICOF - The f£irst phase of the current TICOF data collection
progrem wag completed on 21 August, and PSG/AYD furnished RED
with the initisl deta anslysis on 27 August. Preliminery in-
speetion of the results indicated that mejor programming hurdles
have been eliminated.

NATO Image Evaluation Symposium -| |attended a NATO-
sponsored Human Factors Symposium on Imege Evalustion in Munich,
18-22 August. The program was organized arcund seven general
topics: Resl-Time Interpretation; Systems Studles; Image Para-
meters; Search snd Detection; the Human Visual System; Problems
Arising in the Use of Opticel Instruments; Theoretical Studles,
Simulation and Automatic Pattern Recognition. Formsl and informal
discuasions were intense on all topies, but primary interest

wes shown to lie in areas of Real-Time Interpretation, Search

and Detection (especially eye-tracking), and Automatic Pattern

Recognition. |
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SUBJECT: RED Monthly Report on Significant Events (August 1969)

Project Manager monitored
she optic T 4-14 August and reports
that the optical system will be Teady for acceptance tests by

15 December 1969.

25X1 | the correlation system subcontractor, has asked that
acceptance tests for the correlator be delayed from 25 Augost
until 6 October 1969. This will not affect the over-all schedule
put sny further delay could infiuence the entire program.

5.

6. {1ver Materisls and Equipment - The| | recommenda~
iong I'o e impLementation of dry silver into HPIC operations
nave been received, Coples have been forvarded to the various
Groups and Division concerned with requests for comments.

D) ~ On 2 September RED presented

' TTTRETWE 1T “hnique evaluation team to the Executive
Director and the Group Chiefs. Three decisions resulted from
the meeting:

8., Proceed with the fabrication of an engineering prototype
target indexing device {target look-through) using the
&iffraction pattern sampling {optical) technique.

25X1 b | is to prepare a cost estimate and detalls of

the sdditional software requirements to parmit the
ID to be used for the dstermination of pergentage
of cloud cover {general snslysis problem) as well as
for the target look-through problem.

7.

25X1 e« [ ]is to prepare & cost and work statement for
a demonstratable electronic Yreadboard as a parallel
packe«up effort for the opticel prototype.

- It was learned that |

8. somouter Display Program {ORD
may deliver thls equipment eF much ag two months prior to an
eariier estimated date of 30 Mey 1970C.
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SUBJECT: RED Monthly Report on Significant Events (August 1963)

25X1

25X1

Eguipment - At the request
rizited to evaluate a plece of
cqu&mnt designed for the removal of degradations due to defocus.
The results were not encouraging., The equipment had not been
used st | and much of the time wos spent in familiarization.
Some residuml problems remained which could not be eliminated
during the time avallable; thus the machine never operated
correctly. The evaluation of the "restored” imsgery is not yet
campleted but will bve during September, [ |personnel proved
very helpful and offered to allow the Exploratory Lsb to borrow

the eguipment,

5lg - A laboratory program has been
s eternining tonal response, gamma control and flexi-
hility, reaalution response, and granularity for Technifax
T~101R diaze positive fllm. Experimentation can proceed
upon recelpt of requisitioned materiols,

B. 8ee attechment 1 for report of RED/RSB August events.

Deputy Chief, Research & Engincering Division

Attachment:

25X1 1. |

| 25 August 1969

Plstrivution:
1 - T88C w/att. 1
2 - EED/TSSG wjo att. 1
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